
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

3/20/2020

E. Knudson

3/24/2020

Todd Dellinger 3/20/20

BID ITEM # 64
Traffic Control Supervisor 

Group 1,2,3,4:

TRAFFIC CONTROL WAS PERFORMED DURING THIS ESTIMATE, THEREFORE THE TCS PERFORMED ALL REQUIRED DUTIES.

The monthly installment of 5.5% is being paid on this estimate 

Amount = $186,000 x 5.5% = $10,230.00

OK to PAY $10,230.00 

$10,230.00 / 4 (Groups) = $2,557.50 per Group. 

See Attached Spreadsheet for details and backup.
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0064 TRAFFIC CONTROL 
SUPERVISOR 

1 3/20/2020 L.S. 2,557.50 853 EK 03/25/20 23

0064 TRAFFIC CONTROL 
SUPERVISOR 

2 3/20/2020 L.S. 2,557.50 854 EK 03/25/20 23

0064 TRAFFIC CONTROL 
SUPERVISOR 

3 3/20/2020 L.S. 2,557.50 855 EK 03/25/20 23

0064 TRAFFIC CONTROL 
SUPERVISOR 

4 3/20/2020 L.S. 2,557.50 856 EK 03/25/20 23
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Breakdowns.xlsx

Microsoft Excel 
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131 KB
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